From: McGuire, Pat

To: Berkoff, Michael
Cc: Garry Griffith (atariffi@GAPAC.com); J. Michael Davis (jmdavis@gapac.com); Saric, James; Jeff Keiser

(jkeiser@CH2M.com); Judith (Gapp) Alfano (alfanoj@michigan.gov); Kathy Huibregtse
(khuibregtse@environcorp.com); Kristi Zakrzewski (ZakrzewskiK@michigan.gov); Carlson, Janet; Lisa L., PhD
Williams (Lisa_Williams@fws.gov); Martin Lebo (martin.lebo@weyerhaeuser.com); Wood. Nicole; Paul A., P.E.
Montney (pamontne@gapac.com); Paul T. Bucholtz (bucholtp@michigan.gov); Polly Synk
(SynkP@michigan.gov); Richard Gay (richard.gay@weyerhaeuser.com); Scott Hutsell; Todd.Goeks@noaa.gov;
Melda, Zachary A.; Jessica Winter; Sharon Hanshue

Subject: Willow Boulevard/A-Site Landfill OU2 Progress Report

Date: Thursday, July 11, 2013 10:12:17 AM

Attachments: July 2013 WB_A-Site OU Proaress Report FINAL USEPA 07 11 13.pdf.pdf
Michael

Attached for your records is the Willow Blvd/A-Site OU2 Quarter 2, 2013 Progress Report,
which covers the period between April 1 and June 30, 2013. If you have any questions
regarding this report please do not hesitate to contact me.

Thanks,

Pat

NOTICE: This e-mail and any files transmitted with it are the property of ARCADIS U.S., Inc. and its
affiliates. All rights, including without limitation copyright, are reserved. The proprietary information
contained in this e-mail message, and any files transmitted with it, is intended for the use of the
recipient(s) named above. If the reader of this e-mail is not the intended recipient, you are hereby notified
that you have received this e-mail in error and that any review, distribution or copying of this e-mail or
any files transmitted with it is strictly prohibited. If you have received this e-mail in error, please notify the
sender immediately and delete the original message and any files transmitted. The unauthorized use of
this e-mail or any files transmitted with it is prohibited and disclaimed by ARCADIS U.S., Inc. and its
affiliates. Nothing herein is intended to constitute the offering or performance of services where otherwise
restricted by law.
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f ARCADIS

Mr. Michael Berkoff

Remedial Project Manager

USEPA Region 5

77 West Jackson Boulevard (SRF-6J)
Chicago, Illinois 60604-3507

Subject:

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Willow Boulevard/A-Site Landfill Operable Unit 2 Remedial Design
Progress Report #29 (April 1 to June 30, 2013)

Dear Michael:

Attached is the 29™ progress report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site Willow Boulevard/A-Site Landfill Operable Unit 2
(WB/A-Site OU) Remedial Design/Remedial Action. This progress report is submitted
in accordance with Paragraph 31, Reporting Requirements, of the 2009 Consent
Decree (CD) for the Design and Implementation of Certain Response Actions at
Operable Unit 2 of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund
Site (Civil Action Number 1-09-cv-429).

As agreed with the United States Environmental Protection Agency (USEPA),
ARCADIS submitted progress reports quarterly throughout the remedial design
phase, and then monthly during construction activities from May 2011 through
December 2012. As approved by USEPA during the December 19, 2012
Stakeholders’ Meeting, ARCADIS started submitting quarterly progress reports
January 2013, since only limited construction activities are anticipated at the WB/A-
Site OU. This 29™ progress report describes activities/tasks performed between April
1 and June 30, 2013.

If you have any questions, please do not hesitate to contact me.

Sincerely,
ARCADIS

(2 5
a'l,’ﬂg N v{éﬁ/
S F
Pat McGuire

Project Coordinator
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ARCADIS

6723 Towpath Road
P.O. Box 66

Syracuse

New York 13214-0066
Tel 315.446.9120

Fax 315.449.0017
www.arcadis-us.com

ENVIRONMENT

Date:
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ARCADIS

Copies:

James Saric, USEPA

Nicole Wood, Esq., USEPA

Jan Carlson, Esq., USEPA

Anthony Audia, USEPA

Paul Bucholtz, MDEQ

Kristi Zakrzewski, P.E., MDEQ

Judith Alfano, MDEQ

Sharon Hanshue, MDNR

Lisa Williams, Ph.D., USFWS

Todd Goeks, NOAA

Jessica Winters, NOAA

Julie Sims, NOAA

Polly Synk, Esq., Dept. of Attorney General
Jeff Keiser, P.E., CH2M HILL

Scott Hutsell, P.E., CH2M HILL

Garry Griffith, P.E., Georgia-Pacific LLC
Zachary Melda, Georgia-Pacific LLC
Richard Gay, Weyerhaeuser Company
Martin Lebo, Ph.D., Weyerhaeuser Company

Kathryn Huibregtse, P.E., ENVIRON International Corp.
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PROGRESS REPORT FOR THE ALLIED PAPER, INC./PORTAGE CREEK/
KALAMAZOO RIVER SUPERFUND SITE
WILLOW BOULEVARD / A-SITE LANDFILL OPERABLE UNIT 2 (WB/A-SITE OU)
REPORT #29 (APRIL 1 TO JUNE 30, 2013)

PREPARED BY ARCADIS
JULY 11, 2013

ON BEHALF OF GEORGIA-PACIFIC LLC

SUBMITTED TO

MICHAEL BERKOFF, REMEDIAL PROJECT MANAGER
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY





Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Willow Boulevard/A-Site Landfill Operable Unit 2

Report #29 (April 1 to June 30, 2013)

Significant Developments and Activities During the Period

® On April 10, ARCADIS transmitted to the United States Environmental Protection Agency (USEPA) the
Willow Boulevard/A-Site Landfill Operable Unit 2 (WB/A-Site OU) Progress Report No. 28.

® On April 18, ARCADIS transmitted to USEPA the revised draft Groundwater Monitoring Plan for the
WB/A-Site OU.

®  On April 19, ARCADIS corresponded by email with USEPA, the Michigan Department of Environmental
Quality (MDEQ), the United States Fish and Wildlife Service (USFWS), and the Michigan Department of
Natural Resources (MDNR) to schedule a progress call for the WB/A-Site OU.

® On April 19, Georgia-Pacific corresponded with USEPA by phone to discuss comments on the Interim
Completion Report, potential installation of additional gas monitoring probes, permanent marker
specifications for the site, review of the Groundwater Monitoring Plan, and delisting of the Area East of
Davis Creek.

® On April 29, ARCADIS transmitted to MDEQ a version of the WB/A-Site OU Groundwater Monitoring
Plan indicating changes from the previous version.

® On April 30, ARCADIS transmitted to USEPA the WB/A-Site OU Design Notification No. 2013-031 (DN
2013-031), summarizing the proposed installation of additional permanent gas monitoring probes at the
Willow Boulevard and A-Site Landfills to supplement those included as part of the original remedial
design.

® On May 1, Georgia-Pacific LLC (Georgia-Pacific) corresponded by email with USEPA regarding the
permanent marker specifications for the WB/A-Site OU.

® On May 7, ARCADIS forwarded to Georgia-Pacific, USEPA, MDEQ, and CH2M HILL the agenda for the
progress call scheduled for May 9.

® On May 8, USEPA corresponded by email with Georgia-Pacific regarding the permanent markers for
the WB/A-Site OU.

® On May 9, representatives of Georgia-Pacific, ARCADIS, USEPA, and MDEQ participated in a progress
call to discuss the construction activities at the WB/A-Site OU. During the call, verbal approval of DN
2013-031 (installation of additional gas monitoring probes) was provided by USEPA and MDEQ.

® On May 15, ARCADIS notified USEPA and CH2M HILL that the gas probes are scheduled to be
installed on May 23 and 24.

Page:
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Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Willow Boulevard/A-Site Landfill Operable Unit 2

Report #29 (April 1 to June 30, 2013)

® On May 21, USEPA provided to ARCADIS comments on the WB/A-Site OU Interim Construction
Completion Report.

Data Collected and Field Activities Conducted During the Period

®* Throughout the second quarter of 2013, Terra has made regular site inspections (in particular after
significant rain events) to ensure that the erosion and sediment controls are functioning as intended.
Additionally, efforts have been made to further establish the grass cover on the Willow Boulevard and A-
Site Landfills.

® On May 13, Cardno JFNew planted trees and placed live stakes at the A-Site Landfill. A summary of the
plantings is provided in Table 1. On the same day, Cardno JFNew recorded mortality of trees planted at
the Willow Boulevard Landfill and Area East of Davis Creek.

® On May 24, West Michigan Drilling installed permanent gas monitoring probes at the A-Site and Willow
Boulevard Landfills. Three gas monitoring probes (GW-1 through 3) were installed at the A-Site
Landfill and four gas monitoring probes (GW-4 through GW-7) were installed at the Willow Boulevard
Landfill.

Laboratory Data Received During the Period

®* No data were received between April 1 and June 30, 2013.

Issues Encountered and Actions Taken

®* None

Developments Anticipated During the Next Reporting Period

® InJuly 2013, written approvals from USEPA for Design Natification Nos. 2012-028 (modifications to the
fence components) and 2012-031 (installation of additional gas monitoring probes) are anticipated.

® |n the third quarter of 2013, the WB/A-Site OU groundwater monitoring plan is anticipated to be
completed. Once negotiations are complete, the groundwater monitoring well system will be installed.
Installation of the fence at the A-Site Landfill will be completed following installation of the monitoring
wells.

® |n the third quarter of 2013, installation of permanent markers at the WB/A-Site OU is anticipated to
be completed.
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Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Willow Boulevard/A-Site Landfill Operable Unit 2

Report #29 (April 1 to June 30, 2013)

® In the third quarter of 2013, progress meetings (including Stakeholder Meetings and additional
discussions on the groundwater monitoring plan) and conference calls will be scheduled on an as
needed basis as agreed in the December 2012 Stakeholder Meeting.
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Georgia-Pacific LLC
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Willow Boulevard/A-Site Landfill Operable Unit 2
Progress Report #29

Table A— Summary of Plantings Installed at the A-Site Landfill in May 2013

Common Name Scientific Name Quantity Habitat Type
Trees
Black Cherry Prunus serotina 10 Visual Screen
Basswood Tilia americana 2 Visual Screen
Black Cherry Prunus serotina 4 Upland
Red Maple Acer rubrum 1 Wetland
Silver Maple Acer saccharinum 12 Wetland
American Elm Ulmus americana 3 Wetland
Silky Dogwood Cornus amomum 8 Riparian Corridor
Gray Dogwood Cornus racemosa 4 Riparian Corridor
Live Stakes
Red Osier Dogwood Cornus sericea 110 Wetland/Riparian Corridor
Sandbar Willow Salix exigua 110 Wetland/Riparian Corridor
Pussy Willow Salix discolor 110 Wetland/Riparian Corridor

Note:

Planting activities were conducted on May 13, 2013, in accordance with the Final Design Report and Construction Drawings.
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f ARCADIS

Mr. Michael Berkoff

Remedial Project Manager

USEPA Region 5

77 West Jackson Boulevard (SRF-6J)
Chicago, Illinois 60604-3507

Subject:

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Willow Boulevard/A-Site Landfill Operable Unit 2 Remedial Design
Progress Report #29 (April 1 to June 30, 2013)

Dear Michael:

Attached is the 29™ progress report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site Willow Boulevard/A-Site Landfill Operable Unit 2
(WB/A-Site OU) Remedial Design/Remedial Action. This progress report is submitted
in accordance with Paragraph 31, Reporting Requirements, of the 2009 Consent
Decree (CD) for the Design and Implementation of Certain Response Actions at
Operable Unit 2 of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund
Site (Civil Action Number 1-09-cv-429).

As agreed with the United States Environmental Protection Agency (USEPA),
ARCADIS submitted progress reports quarterly throughout the remedial design
phase, and then monthly during construction activities from May 2011 through
December 2012. As approved by USEPA during the December 19, 2012
Stakeholders’ Meeting, ARCADIS started submitting quarterly progress reports
January 2013, since only limited construction activities are anticipated at the WB/A-
Site OU. This 29™ progress report describes activities/tasks performed between April
1 and June 30, 2013.

If you have any questions, please do not hesitate to contact me.

Sincerely,
ARCADIS

(2 5
a'l,’ﬂg N v{éﬁ/
S F
Pat McGuire

Project Coordinator
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PROGRESS REPORT FOR THE ALLIED PAPER, INC./PORTAGE CREEK/
KALAMAZOO RIVER SUPERFUND SITE
WILLOW BOULEVARD / A-SITE LANDFILL OPERABLE UNIT 2 (WB/A-SITE OU)
REPORT #29 (APRIL 1 TO JUNE 30, 2013)

PREPARED BY ARCADIS
JULY 11, 2013

ON BEHALF OF GEORGIA-PACIFIC LLC

SUBMITTED TO

MICHAEL BERKOFF, REMEDIAL PROJECT MANAGER
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY



Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Willow Boulevard/A-Site Landfill Operable Unit 2

Report #29 (April 1 to June 30, 2013)

Significant Developments and Activities During the Period

® On April 10, ARCADIS transmitted to the United States Environmental Protection Agency (USEPA) the
Willow Boulevard/A-Site Landfill Operable Unit 2 (WB/A-Site OU) Progress Report No. 28.

® On April 18, ARCADIS transmitted to USEPA the revised draft Groundwater Monitoring Plan for the
WB/A-Site OU.

®  On April 19, ARCADIS corresponded by email with USEPA, the Michigan Department of Environmental
Quality (MDEQ), the United States Fish and Wildlife Service (USFWS), and the Michigan Department of
Natural Resources (MDNR) to schedule a progress call for the WB/A-Site OU.

® On April 19, Georgia-Pacific corresponded with USEPA by phone to discuss comments on the Interim
Completion Report, potential installation of additional gas monitoring probes, permanent marker
specifications for the site, review of the Groundwater Monitoring Plan, and delisting of the Area East of
Davis Creek.

® On April 29, ARCADIS transmitted to MDEQ a version of the WB/A-Site OU Groundwater Monitoring
Plan indicating changes from the previous version.

® On April 30, ARCADIS transmitted to USEPA the WB/A-Site OU Design Notification No. 2013-031 (DN
2013-031), summarizing the proposed installation of additional permanent gas monitoring probes at the
Willow Boulevard and A-Site Landfills to supplement those included as part of the original remedial
design.

® On May 1, Georgia-Pacific LLC (Georgia-Pacific) corresponded by email with USEPA regarding the
permanent marker specifications for the WB/A-Site OU.

® On May 7, ARCADIS forwarded to Georgia-Pacific, USEPA, MDEQ, and CH2M HILL the agenda for the
progress call scheduled for May 9.

® On May 8, USEPA corresponded by email with Georgia-Pacific regarding the permanent markers for
the WB/A-Site OU.

® On May 9, representatives of Georgia-Pacific, ARCADIS, USEPA, and MDEQ participated in a progress
call to discuss the construction activities at the WB/A-Site OU. During the call, verbal approval of DN
2013-031 (installation of additional gas monitoring probes) was provided by USEPA and MDEQ.

® On May 15, ARCADIS notified USEPA and CH2M HILL that the gas probes are scheduled to be
installed on May 23 and 24.

Page:
1/3

G:\COMMON\64581-A-site\04 Project Management\Progress Reports\July 2013 WB_A-Site OU Progress Report_FINAL USEPA_07 11 13.docx
B0064581.0004.00014/B0064582.0004.00014



Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Willow Boulevard/A-Site Landfill Operable Unit 2

Report #29 (April 1 to June 30, 2013)

® On May 21, USEPA provided to ARCADIS comments on the WB/A-Site OU Interim Construction
Completion Report.

Data Collected and Field Activities Conducted During the Period

®* Throughout the second quarter of 2013, Terra has made regular site inspections (in particular after
significant rain events) to ensure that the erosion and sediment controls are functioning as intended.
Additionally, efforts have been made to further establish the grass cover on the Willow Boulevard and A-
Site Landfills.

® On May 13, Cardno JFNew planted trees and placed live stakes at the A-Site Landfill. A summary of the
plantings is provided in Table 1. On the same day, Cardno JFNew recorded mortality of trees planted at
the Willow Boulevard Landfill and Area East of Davis Creek.

® On May 24, West Michigan Drilling installed permanent gas monitoring probes at the A-Site and Willow
Boulevard Landfills. Three gas monitoring probes (GW-1 through 3) were installed at the A-Site
Landfill and four gas monitoring probes (GW-4 through GW-7) were installed at the Willow Boulevard
Landfill.

Laboratory Data Received During the Period

®* No data were received between April 1 and June 30, 2013.

Issues Encountered and Actions Taken

®* None

Developments Anticipated During the Next Reporting Period

® InJuly 2013, written approvals from USEPA for Design Natification Nos. 2012-028 (modifications to the
fence components) and 2012-031 (installation of additional gas monitoring probes) are anticipated.

® |n the third quarter of 2013, the WB/A-Site OU groundwater monitoring plan is anticipated to be
completed. Once negotiations are complete, the groundwater monitoring well system will be installed.
Installation of the fence at the A-Site Landfill will be completed following installation of the monitoring
wells.

® |n the third quarter of 2013, installation of permanent markers at the WB/A-Site OU is anticipated to
be completed.
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Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Willow Boulevard/A-Site Landfill Operable Unit 2

Report #29 (April 1 to June 30, 2013)

® In the third quarter of 2013, progress meetings (including Stakeholder Meetings and additional
discussions on the groundwater monitoring plan) and conference calls will be scheduled on an as
needed basis as agreed in the December 2012 Stakeholder Meeting.
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Georgia-Pacific LLC
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Willow Boulevard/A-Site Landfill Operable Unit 2
Progress Report #29

Table A— Summary of Plantings Installed at the A-Site Landfill in May 2013

Common Name Scientific Name Quantity Habitat Type
Trees
Black Cherry Prunus serotina 10 Visual Screen
Basswood Tilia americana 2 Visual Screen
Black Cherry Prunus serotina 4 Upland
Red Maple Acer rubrum 1 Wetland
Silver Maple Acer saccharinum 12 Wetland
American Elm Ulmus americana 3 Wetland
Silky Dogwood Cornus amomum 8 Riparian Corridor
Gray Dogwood Cornus racemosa 4 Riparian Corridor
Live Stakes
Red Osier Dogwood Cornus sericea 110 Wetland/Riparian Corridor
Sandbar Willow Salix exigua 110 Wetland/Riparian Corridor
Pussy Willow Salix discolor 110 Wetland/Riparian Corridor

Note:

Planting activities were conducted on May 13, 2013, in accordance with the Final Design Report and Construction Drawings.
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